COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2021

ESTI MATE SUMVARY 10: 27: 46
CONTI D C22962 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 22962- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.5 DAYS TI ME ALLOW 105 WORK DAYS
US 34 D-27-G STRUCTURE REPLACEMENT PERCENT TIME:  99.52 ORI G TI ME ALLON 95 WORK DAYS
PRQJECT NO. FBR0343- 042
US 34 D 27- G STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 02/ 05/ 2021 DATE TIME STARTED 06/ 15/2020
14290 HI LLTOP RD. DATE LET 05/ 07/ 2020 DATE WORK BEGAN 06/ 15/2020
DATE AWARDED 05/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/28/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 06/ 15/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,603, 070. 67 PARTI Cl PATI NG $ 23, 500. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,466, 070.75 NON- PARTI CI PATI NG 2,414, 544. 97 1, 640. 00
PERCENT COMPLETE: 93. 66% TOTAL EARNI NGS 2,438, 044. 97 1, 640.00
FUNDS AVAI LABLE: $ 165, 025. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,438, 044. 97 1, 640. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 36, 991. 06 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,401, 053. 91 1, 640. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,401, 053. 91 1, 640. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 640. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22962-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: FBR0343- 042 ESTI MATE NO 0009 10: 27: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1.000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0010 202-00220 Renoval of Asphalt Mat 2,273.000 2,273.000
5% 0. 000 0. 00
8. 00000 2,273.000 18, 184. 00
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 5, 688. 000 5, 688. 000
Sy 0. 000 0.00
3. 75000 5, 688. 000 21, 330. 00
0020 202-00250 *Renpval of Pavenent Marking 1, 656. 000 1, 656. 000
SF 0. 000 0. 00
6. 25000 1, 656. 000 10, 350. 00
0025 202-01130 Renoval of Guardrail Type 3 676. 000 676. 000
LF 0. 000 0.00
8. 00000 676. 000 5, 408. 00
0030 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
500. 00000 4.000 2, 000. 00
0035 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 547. 000 1, 547. 000
cY 0. 000 0.00
35. 00000 1, 547. 000 54, 145. 00
0040 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 25. 000 2.000
HOUR 0. 000 0. 00
110. 00000 2.000 220. 00
0050 203-01550 Dozi ng 10. 000 6. 000
HOUR 0. 000 0. 00
110. 00000 6. 000 660. 00
0055 203-01597 Pot hol i ng 10. 000 2.000
HOUR 0. 000 0. 00

275. 00000 2.000 550. 00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22962-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: FBR0343- 042 ESTI MATE NO: 0009 10: 27: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00700 Topsoil (Onsite) 1, 220. 000 1, 220. 000
cy 0. 000 0. 00
10. 00000 1, 220. 000 12, 200. 00
0065 207-00703 Topsoi | (Wetl and) 201. 000 201. 000
cY 0. 000 0. 00
20. 00000 201. 000 4,020. 00
0070 207-00704  Subgrade Soil Preparation 7, 930. 000 7,930. 000
534 0. 000 0. 00
0. 30000 7,930. 000 2,379.00
0075 208- 00002 *Erosi on Log Type 1 (12 Inch) 945. 000 945. 000
LF 0. 000 0. 00
4.75000 945. 000 4,488.75
0080 208-00035  *Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0110 208-00146 Pre-fabricated Concrete Washout Structure (Type 2) 1. 000 1. 000
EACH 0. 000 0. 00

750. 00000 1. 000 750. 00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22962-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: FBR0343- 042 ESTI MATE NO: 0009 10: 27: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207  Erosion Control Mnagenent 52.000 52. 000
DAY 0. 000 0. 00
150. 00000 52. 000 7,800. 00
0120 210-00810 Reset Ground Sign 8. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0125 210-01000 Reset Fence 167. 000 167. 000
LF 0. 000 0. 00
22.00000 167. 000 3,674.00
0130 211-03005 Dewatering 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0135 212-00700 *QOrganic Fertilizer 510. 000 510. 000
LB 0. 000 0. 00
1. 50000 510. 000 765. 00
0140 212-00701 *Conpost (Mechani cal ly Applied) 69. 000 69. 000
cY 0. 000 0. 00
78. 00000 69. 000 5,382. 00
0145 212-00703 *Humat e 324. 000 324. 000
LB 0. 000 0. 00
1. 50000 324. 000 486. 00
0150 212-00704 *Mycorrhi zae 33. 000 33. 000
LB 0. 000 0. 00
10. 00000 33. 000 330. 00
0155 212-00706  *Seeding (Native) Drill 1. 500 1. 300
ACRE 0. 000 0. 00
475. 00000 1. 300 617. 50
0160 212-00708 *Seedi ng (Native) Broadcast 1. 000 0. 400
ACRE 0. 000 0. 00
750. 00000 0. 400 300. 00
0165 212-00711 *Seedi ng (Wetland) Broadcast 1.000 0. 200
ACRE 0. 000 0. 00

1, 500. 00000 0. 200 300. 00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22962-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: FBR0343- 042 ESTI MATE NO: 0009 10: 27: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00012 *Spray-on Mul ch Bl anket 2.000 1.600
ACRE 0. 000 0. 00
3, 000. 00000 1. 600 4,800. 00
0175 213-00150 *Bonded Fi ber Matrix 2.500 2.200
ACRE 0. 000 0. 00
3, 000. 00000 2. 200 6, 600. 00
0180 214-01032 Large Whody Materi al 1. 000 1.000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 000. 000 701. 000
Cl ass
5% 0. 000 0. 00
2.60000 701. 000 1,822.60
0190 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable O ass 604. 000 596. 000
1
) Sy 0. 000 0. 00
3. 00000 596. 000 1, 788. 00
0195 217-00020  *Herbicide Treatnent 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 304-06007  *Aggregate Base Course (Cl ass 6) 436. 000 436. 000
cY 0. 000 0.00
102. 00000 436. 000 44,472. 00
0205 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 930 50. 930
TON 0. 000 0. 00
360. 00000 50. 930 18, 334. 80
0210 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 464. 860 1, 464. 860
TON 0. 000 0.00
142. 00000 1, 464. 860 208, 010. 12
0215 420-00112 Ceotextile (Drainage) (Cass 1) 850. 000 850. 000
SY 0. 000 0. 00
2.65000 850. 000 2,252.50
0220 506-00209 Riprap (9 Inch) 7.000 7.000
cY 0. 000 0. 00

240. 00000 7.000 1, 680. 00



CONTI D

ROADWAY

CAT NO0200

0225 506-00218

0230

606- 00302

0235

606- 01370

0240

606- 01385

0245

606- 01390

0250

606- 02005

0255

607-11525

0260

609- 60011

0265

612-00001

0270

612- 00002

0275 612-00003

C22962
22962-BID
FBR0343- 042
| TEM
DESCRI PTI ON

Riprap (18 Inch)

Cuardrail

Type 3 (31 Inch M dwest Guardrail

Transition Type 3G

Transition Type 3J

End Anchorage Type 3K

End Anchorage (Fl ared)

*Fence (Plastic)

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

System)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
800. 000
cy
120. 00000
525. 000
LF
31. 00000
4. 000
EACH
2, 900. 00000
1. 000
EACH
2, 100. 00000
1. 000
EACH
2, 100. 00000
3. 000
EACH
3, 400. 00000
0. 000
LF
2.00000
72.000
LF
45. 00000
24. 000
EACH
70. 00000
11. 000
EACH
80. 00000
2.000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

800. 000
0. 000
800. 000

525. 000
0. 000
525. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

72.000
0. 000
72.000

0. 000
16. 000
16. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000

Page 6

ESTI MATE RUN 03/ 11/ 2021

1,120

320.

200

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 27: 46

AMOUNT

96, 000

16, 275

11, 600

2,100

2,100

10, 200

3,240

1,120

320.

200

00

00

00

00

00

00

.00

00

00

00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614- 00011

614- 01573

615- 00030

621- 00450

624- 20012

624-20300

625- 00000

626- 00000

626-01114

627-00008

627-00011

C22962
22962-BID
FBR0343- 042
| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase)

Enbanknent Protector Type 3

Det our Pavenent

12 Inch Drainage Pipe (Cl ass 0)

Det our Drai nage Pipe (Cl ass 0)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier V)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Pai nt (\Waterborne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

7.000
SF
50. 00000

1. 000

250. 00000

2.000
EACH
1, 200. 00000

3, 062. 000
SY
124. 00000

44. 000
LF
64. 00000

244.000
LF
125. 00000

1. 000

42, 000. 00000

1. 000
LS
198, 000. 00000

210. 000

DAY
64. 00000
29. 000

GAL
300. 00000
84. 000

GAL

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

3, 062. 000
0. 000
3, 062. 000

44. 000
0. 000
44.000

244.000
0. 000
244.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

202. 000
0. 000
202. 000

29. 000
0. 000
29. 000

84. 000
0. 000
84. 000

Page 7

ESTI MATE RUN 03/ 11/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 27: 46

AMOUNT

300.

250.

2,400

379, 688

2,816

30, 500

42, 000

198, 000

12,928

8, 700

7,560

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22962-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: FBR0343- 042 ESTI MATE NO: 0009 10: 27: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-30405  *Preformed Thernopl astic Pavenent Marking 148. 000 148. 000
(Wor d- Synbol )
SF 0. 000 0.00
28. 00000 148. 000 4,144.00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 70. 000 70. 000
Li ne
) SF 0. 000 0. 00
23. 00000 70. 000 1, 610. 00
0345 630-00000  Flagging 1, 650. 000 1,592. 250
HOUR 0. 000 0. 00
30. 00000 1, 592. 250 47,767. 50
0350 630- 00007 Traffic Control Inspection 75. 000 75. 000
DAY 0. 000 0. 00
225. 00000 75. 000 16, 875. 00
0355 630-00012 Traffic Control Managenent 105. 000 102. 000
DAY 0. 000 0.00
975. 00000 102. 000 99, 450. 00
0360 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
1, 690. 00000 3. 600 6, 084. 00
0365 630-80337 Barricade (Type 3 MC) (Tenporary) 3. 000 2.700
EACH 0. 000 0. 00
225. 00000 2.700 607.50
0370 630-80338 Barricade (Type 3 M D) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0375 630-80341 Construction Traffic Sign (Panel Size A) 47.000 42.300
EACH 0. 000 0.00
80. 00000 42.300 3,384.00
0380 630-80342  Construction Traffic Sign (Panel Size B) 34.000 30. 600
EACH 0. 000 0. 00
210. 00000 30. 600 6, 426. 00
0385 630-80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0. 00

5, 000. 00000 0. 900 4,500. 00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22962-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: FBR0343- 042 ESTI MATE NO: 0009 10: 27: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80360  Drum Channel i zi ng Device 39. 000 35. 100
EACH 0. 000 0. 00
55. 00000 35.100 1, 930. 50
0395 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 8. 100
EACH 0. 000 0. 00
55. 00000 8. 100 445. 50
0400 630-80364 Drum Channel i zing Device (Wth Light) (Steady Burn) 4.000 3. 600
EACH 0. 000 0. 00
55. 00000 3. 600 198. 00
0405 630-80367 Portable Traffic Speed Mnitor 1. 000 0. 900
EACH 0. 000 0. 00
4, 000. 00000 0. 900 3, 600. 00
0410 630-80370 Barrier (Tenporary) 808. 000 727.200
LF 0. 000 0. 00
31. 50000 727. 200 22,906. 80
0415 630-80380 Traffic Cone 31. 000 27.900
EACH 0. 000 0. 00
14. 00000 27.900 390. 60
0420 630-80393 St ackabl e Vertical Panels 10. 000 9. 000
EACH 0. 000 0. 00
50. 00000 9. 000 450. 00
0425 630-85010 I mpact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
8, 500. 00000 1.800 15, 300. 00
0430 700-70010 F/ A Mnor Contract Revisions 115, 489. 100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70012 F/ A Asphalt Pavenent |ncentive -2,917. 330 -2,917. 330
F A 0. 000 0. 00
1. 00000 -2,917. 330 -2,917.33
0440 700-70016 F/ A Fuel Cost Adjustment 2, 000. 000 1,178. 850
FA 0. 000 0. 00

1. 00000 1,178.850 1,178. 85
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PCN: 22962-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: FBR0343- 042 ESTI MATE NO: 0009 10: 27: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70019 F/ A Asphalt Cement Cost Adj ustnent 1. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0446 700- 70034 F/ A Enmergency Flood Repairs 27, 660. 040 27, 660. 040
FA 0. 000 0. 00
1. 00000 27,660. 040 27, 660. 04
0450 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,721,112.93$ 1,640.00%$ 1, 556, 087. 23

CAT NO0300 STRUCTURES

0465 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
0470 206- 00000 Structure Excavation 1, 040. 000 1, 040. 000
(&% 0. 000 0. 00
30. 00000 1, 040. 000 31, 200. 00
0475 206-00100 Structure Backfill (Cdass 1) 555. 000 555. 000
cY 0. 000 0.00
63. 00000 555. 000 34, 965. 00
0480 206- 00200 Structure Backfill (C ass 2) 60. 000 60. 000
(&% 0. 000 0. 00
7.50000 60. 000 450. 00
0485 206- 00360 Mechani cal Rei nforcement of Soil 555. 000 555. 000
cY 0. 000 0.00

7.50000 555. 000 4,162.50



CONTI D:

CAT NO0300

0490 403-34751

0495

408- 01100

0500

502- 00460

0505

502- 00500

0506

502- 02010

0510

502-11274

0515

515-00120

0520

601- 03040

0525

602- 00020

0530

606- 01400

0535 606-11035

C22962
22962-BID
FBR0343- 042
| TEM
DESCRI PTI ON
STRUCTURES

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Pile Tip

Conpl ete Joi nt

Penetration (CIP) Splice

Dynam c Pile Test (SEPT MCR)

* St eel

Piling (HP 12x74)

*\Wat er proof i ng (Menbrane)

*Concrete Class D (Bridge)

Rei nforcing Steel

(Epoxy Coat ed)

Transition Type BRLOM GR3

Bridge Rail Type 10 MASH

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
112. 890
TON
142. 00000
192. 000
LF
11. 00000
16. 000
EACH
250. 00000
0. 000
EACH
1. 00000
2.000
EACH
3, 425. 43000
668. 000
LF
95. 00000
667. 000
sy
17. 00000
293. 000
cy
750. 00000
41, 940. 000
LB
1. 40000
4. 000
EACH
3, 700. 00000
250. 000
LF

205. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 890
0. 000
. 890

. 000
0. 000
. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

41, 940. 000
0. 000

41, 940. 000

4. 000
0. 000
4.000

. 000
0. 000
. 000

Page 11

ESTI MATE RUN 03/ 11/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 27: 46

AMOUNT

16, 030.

2,112.

4, 000.

6, 850.

63, 460.

11, 339.

219, 750.

58, 716.

14, 800.

51, 250.

38

00

00

.00

86

00

00

00

00

00

00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 12
ESTI MATE RUN 03/ 11/ 2021

CAT NO0300

0540 613-00200

0545 618-01992

0545

CAT NO0400

0550 620-00002

0555 620-00012

0560 620-00020

C22962
22962-BI D
FBR0343- 042
| TEM
DESCRI PTI ON
STRUCTURES
2 Inch Electrical Conduit

*Prestressed Concrete Box (Depth Less Than 32 Inches)

MATERI AL ALLOWANCE Prestress G rder

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
329. 000
LF
20. 00000
4,028. 000
SF
64. 00000
SF
42. 39000
CAT 0300  CURRENT AMT $
1. 000
EACH
11, 000. 00000
1. 000
EACH
9, 800. 00000
1. 000
EACH
2, 700. 00000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

10: 27: 46
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
329. 000
0. 000 0.00
329. 000 6, 580. 00
4,028. 000
0. 000 0.00
4,028. 000 257,792.00
0. 000
0. 000 0.00
0. 000 0. 00
858,457.74 % 0.00% 858,457.74
1. 000
0. 000 0.00
1. 000 11, 000. 00
1. 000
0. 000 0.00
1. 000 9, 800. 00
1. 000
0. 000 0.00
1. 000 2,700.00
23,500.00 $ 0.00% 23, 500. 00
2,603, 070.67 $ 1,640.00$ 2,438, 044. 97



